70 day Portfolio studies only (CTIMP, Device, Combined, Novel Intervention)

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?		Duration between date site selected and date site confirmed	Duration between date site confirst and first patient recruited	Duration between date site selected and first patient recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date site confirmed by Sponsor	Date site confirmed	Non- confirmation status	Date site ready to start	A - permissions delayed/ denied. B - suspended by Sponsor. C - Closed by Sponsor. D - Sponsor delays. E - Staff availability issues. F - No patients seen. G - No patients consented. H - Contracting delays. I - Rare Disease. J - Other.	Comments	Reasons for delay correspond to:
18/SW/0039	229163	BIG BABY: Induction of labour for predicted macrosomia	Yes	03/05/2022	21	84	105	18/01/2022	18/01/2022	20/03/2018	13/01/2022	08/02/2022		29/03/2022			
21/EM/0246	290474	MAPS2:The Metoclopramide for avoiding pneumonia after stroke trial: A single-blind, randomised controlled trial of metoclopramide for the prevention of pneumonia in patients with dysphagia after an acute stroke	Yes	13/06/2022	101	87	188	07/12/2021	07/12/2021	17/11/2021	17/03/2022	18/03/2022		03/05/2022			
21/WS/0085	298247	REACH-HFPEF: Randomised controlled trial of a facilitated home-based rehabilitation intervention in patients with heart failure with preserved ejection fraction and their caregivers	Yes	22/08/2022	96	110	206	12/01/2022	28/01/2022	12/10/2021	27/04/2022	04/05/2022		26/05/2022			
19/LO/0692	260290	MINDTOOLKIT: Practical management of cognitive and behavioural impairment in Motor Neurone Disease	No		134			20/10/2021	20/10/2021	07/06/2019	03/03/2022	03/03/2022		06/06/2022			